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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

06/25/12 06/26/12 06/27/12 06/28/12 06/29/12 06/30/12 07/01/12

NCC

NCC

NCC

NCC

Temp Pvmt Mark - 

Crosby Dr. & Plank St. Liddell

DaPonte

07/02/12 07/03/12 07/04/12 07/05/12 07/06/12 07/07/12 07/08/12

4th NCC

of NCC Conc.

Full Depth Widening - 452+50 to 455+00 LT NCC

NCC

Install Granite Curb - 

Misc Loc. Rte. 62 @ 

Network, Driveway 

Aprons to Ballfield 

Parking Lots, etc.

Install Granite Curb 

Plank St. July Install Granite Curb Crosby Dr. RT & Plank St. DaPonte

07/09/12 07/10/12 07/11/12 07/12/12 07/13/12 07/14/12 07/15/12

NCC

NCC

Alonso

Delucca

07/16/12 07/17/12 07/18/12 07/19/12 07/20/12 07/21/12 07/22/12

NCC

NCC

Pavement Milling Rte. 62 Garrity

NCC Paving

Algar

Delucca

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Reinforced Concrete Walk on Plank St.

Guardrail 

Fence

Subgrade & Loam Slopes Behind Walks & Curbs - Crosby Dr., Plank St, 446-452+50 LT

Subgrade & Loam Slopes Behind Walks & Curbs - Crosby Dr., Plank St, 446-452+50 LT

Raise Castings Crosby Drive

Bit Conc Top Course - MITRE Link & Rte 62

Drainage - Mainline 441+40 to 418+50

Drainage - Mainline 441+40 to 418+50

Backfill Curb & Prep for Walks Crosby Dr & Plank 

St

Backfill Curb & Prep for Walks Crosby Dr, Plank & 

Misc Areas

Form & Place Cement Concrete Walk

Crosby Drive LT, 446 - 452+50 LT, Plank St. & Misc 

Areas

Loam Slopes Crosby Dr. RT

Install Granite Curb - Median 446-451, Crosby Dr. LT, 443+50 to 452+50 LT 

Complete WQS at 386 LT Gravel Drive to MITRE off Rte 62'

Pvmt Milllings under Guardrail 434-441 LT

Remove Stockpiled Fill from MITRE Field

Subgrade Slopes 441 to 452 LT

Water Connection across Rte. 62 at Network Drive

Backfill Curb & Prep for Walks Crosby Dr & Median
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