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Step 1- Preliminary Engineering
• Field delineation of resource areas
• Resource area documentation

• Flora, fauna, habitats, etc.
• In-lake geotechnical work; obtain sediment 

samples
• Develop re-use and/or disposal options
• Perform topographic field survey
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Permitting
Step 1 Cont.- Preliminary Engineering

• Hydrologic and hydraulic (H&H) analysis
• Develop dredge design- approach, phasing, etc.
• Develop dam improvement schematic
• Develop CAD plans to a suitable level to support 

permitting applications
• Project review and update meetings
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Permitting
Step 2 – Pre-permitting Site Walk

• Informal, non-binding site walk
• Invite pertinent agency representatives
• The goal is to get feedback from regulators 

regarding their areas of concern so we can 
address those in all of the permit applications

• Prepare presentation materials
• Schedule and facilitate the site walk
• Prepare meeting minutes
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Permitting
Step 3 – Permit Applications

• MEPA- ENF
• Major dredge of 10,000 cy or more (currently 

approximately 30,000 cy proposed)
• 401 Water Quality Cert.

• Dredge or excavation in water exceeding 100 cy
• NOI under the Wetland Protection Act (WPA)

• Impacts to “Land Under Water”
• Submitted to Con Com and DEP simultaneously
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Permitting
Step 3 Cont.– Permit Applications

• 404 USACE Individual Permit
• Greater than one acre of resource impact (currently 

approximately 4.5 acres proposed)

• Permit application forms
• Supporting narrative, documentation, reports
• Supporting plans
• Hearing/meeting attendance
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Permitting
Step 4 – Engineering Summary & 
Recommendations

• Written summary of the results of the 
permitting process

• Revise plans based on the conditions set by the 
regulators in permit approvals

• Develop revised cost estimate based on permit 
conditions

• Create an “on-site” permitting book



Massachusetts
225 Cedar Hill Street

Marlborough, MA 01752

P: 508-281-5160

New Hampshire
21 Depot Street

Merrimack, NH 03054 

P: 603-424-8444

Connecticut
One Hartford Square

Suite 227

New Britain, CT 06052

P: 860-224-0442

For innovative, cost effective solutions to Environmental and 
Civil Engineering problems throughout the Northeast.
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Comprehensive Environmental Inc.
www.ceiengineers.com
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