

NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
05/28/12	05/29/12	05/30/12	05/31/12	06/01/12	06/02/12	06/03/12
Memorial	Drainage Crosby Dr. RT	R & D Guardrail LT & Prep for Temp Paving	R & D Bit Conc Pavement Crosby Dr. RT	Gravel & Grade Crosby Drive RT	NCC	
		Temp. Pvmt Markings Crosby Dr. RT			Liddell	
	Raise Castings 400 to 443 LT, 416 to 443 RT				Alsono	
			Backfill & grade behind Curb for Walks Plank St.		NCC	
	Day		Form & Place Cem Conc Walks 416 - 443+50 LT		NCC Conc.	
06/04/12	06/05/12	06/06/12	06/07/12	06/08/12	06/09/12	06/10/12
Dense Graded Crosby Drive RT		Loam Slopes & Create Swale Crosby Drive LT 53+62 to Middlesex Turnpike 448+50 LT			NCC	
	Bit. Conc. Crosby Dr. RT				NCC Paving	
	Pave 419-421 LT & 433-441 LT (Guardrail)				NCC Paving	
		Form & Place Cem Conc Walks 399 - 443+50 LT			NCC Conc.	
		Gravel & Grade Driveways 404 - 433 LT, Entrances to Parking Lots, Acme Packet Lot (Masonry Wall)		Subgrade & Loam slopes 399+00 to	NCC	
06/11/12	06/12/12	06/13/12	06/14/12	06/15/12	06/16/12	06/17/12
R & D Bit Conc Intersection of Middlesex Turnpike & Crosby Drive / Plank St	Gravel Intersection of Middlesex Turnpike & Crosby Drive / Plank St	Dense Graded Intersection of Middlesex Turnpike & Crosby Drive / Plank St		Loam Slopes Crosby Drive RT	NCC	
			Bit. Conc. Intersection of Middlesex Turnpike & Crosby Drive / Plank St.		NCC Paving	
		Subgrade & Loam slopes 399+00 to 443+00 LT			NCC	
Wetlands Replication Planting	Wetlands Replication Seeding				MON	
06/18/12	06/19/12	06/20/12	06/21/12	06/22/12	06/23/12	06/24/12
R & D Bit Conc Plank St 5+00-10+00	Gravel Plank St 5+00-10+00	Dense Graded Plank St 5+00 - 10+00		Loam Slopes Crosby Drive RT	NCC	
			Bit. Conc. Plank St. 5+00 - 10+00		NCC Paving	
		Back fill curb & Gravel sidewalks 443 to 452 LT			NCC	
		Install Granite Curb - Crosby Dr. RT & LT, 443+50 to 452+50 LT & Median 446 to 451, Plank Street			DaPonte	

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL